COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/06/2005

ESTIMATE SUMMARY 15:39:43
CONTID: C15053 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15053-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.5 DAYS TIME ALLOW: 75 WORK DAYS
I-70 EAST: AURORA TO AGATE PERCENT TIME: 84.67 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0704-205
I-70 EAST: AURORA TO AGATE
NAME OF ROAD: I-70
PROJECT COUNTIES: ELBERT ARAPAHOE, REGION 1
ADAMS, REGION 1
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/02/2005 DATE TIME STARTED 05/02/2005
P.0. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
SWINK CcoO 81077 719-384-5956 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 978,726.10 PARTICIPATING S 286,179.02 $ 67,661.24
AWARD PROJECT AMT: $ 955,736.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 29.24% TOTAL EARNINGS 286,179.02 67,661.24
FUNDS AVAILABLE: $ 692,547.08 STOCKPILED MATERIALS 35,999.05 =5,990.84
GROSS EARNINGS 322,178.07 61,670.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,685.37 -1,879.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 314,492.70 59,790.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 314,492.70 59,790.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59,790.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0004 15:39:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,615.000 1,005.900
SY 111.830 3,746.31
33.50000 1,117.730 37,443.96
0010 203-00100  MUCK EXCAVATION 750.000 19.800
cy 8.100 81.00
10.00000 27.900 279.00
0015 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 2.000 1,200.00
600.00000 4.000 2,400.00
0020 210-03100 REPLACE CONCRETE PAVEMENT 4,615.000 1,005.900
SY 111.830 9,729.21
87.00000 1,117.730 97,242.51
0020 MATERIAL ALLOWANCE REINFORCING STEEL 4,087.500
sy -111.829 -733.60
6.56000 3,975.671 26,080.40
0025 304-06007  AGGREGATE BASE COURSE (CLASS 6) 750.000 71.700
cy 9.800 372.40
38.00000 81.500 3,097.00
0030 306-01000 RECONDITIONING 4,615.000 1,005.900
SY 111.830 559.15
5.00000 1,117.730 5,588.65
0035 412-05000 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 222.800
SF 5.100 153.00
30.00000 227.900 6,837.00
0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 784.698
SF -5.099 -10.81
2.12000 779.599 1,652.75
0040 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 5,000.00
50,000.00000 0.600 30,000.00
0045 630-00000 *FLAGGING 2,400.000 589.000
HOUR 331.500 6,630.00

20.00000 920.500 18,410.00



CONTID: C15053 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0004 15:39:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 630-00007  *TRAFFIC CONTROL INSPECTION 30.000 11.000
DAY 12.000 660.00
55.00000 23.000 1,265.00
0055 630-00012  *TRAFFIC CONTROL MANAGEMENT 75.000 43.000
DAY 23.000 8,050.00
350.00000 66.000 23,100.00
0060 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500
EACH 0.000 0.00
50.00000 2.500 125.00
0065 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 13.500
EACH 1.000 115.00
115.00000 14.500 1,667.50
0070 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 0.000 0.00
115.00000 12.000 1,380.00
0075 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000
SF 0.000 0.00
22.00000 138.000 3,036.00
0080 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0085 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0090 630-80360  *DRUM CHANNELIZING DEVICE 125.000 62.500
EACH 0.000 0.00
45.00000 62.500 2,812.50
0095 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
65.00000 5.000 325.00
0100 630-80380  *TRAFFIC CONE 250.000 100.000
EACH 0.000 0.00

11.00000 100.000 1,100.00
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PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0004 15:39:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70021 F/A ON-THE-JOB TRAINEE 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0115 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 0.000
EACH 2.000 310.00
155.00000 2.000 310.00
0255 900-00014 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 0.000
LS 1.000 500.00
500.00000 1.000 500.00
CAT 0200 CURRENT AMT $ 833,751.10 $ 36,361.665S 275,052.27

CAT NO0300 STRUCTURE F-20-BE

0130 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 230.000 47.160
SY 0.000 0.00
34.00000 47.160 1,603.44
0135 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000
TON 0.120 780.00
6,500.00000 0.120 780.00
0140 515-00400 CONCRETE SEALER 230.000 0.000
SY 0.000 0.00

12.00000 0.000 0.00
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PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT : IM 0704-205 ESTIMATE NO: 0004 15:39:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-20-BE
0145 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 230.000 54.000
SY 0.000 0.00
21.00000 54.000 1,134.00
0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910
SY 0.000 0.00
8.52500 175.910 1,499.63
0150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000
LF 76.600 4,213.00
55.00000 76.600 4,213.00
0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000
LF -76.600 -1,378.80
18.00000 13.400 241.20
0155 601-03040 CONCRETE CLASS D (BRIDGE) 57.000 5.870
[63'¢ 0.000 0.00
225.00000 5.870 1,320.75
CAT 0300 CURRENT AMT § 35,135.00 $ 3,614.20% 10,792.02
CAT NO0301 STRUCTURE F-20-BF
0160 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 230.000 49.810
SY 73.190 2,488.46
34.00000 123.000 4,182.00
0165 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000
TON 0.120 780.00
6,500.00000 0.120 780.00
0170 515-00400 CONCRETE SEALER 230.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0175 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 230.000 62.000
SY 87.000 1,827.00
21.00000 149.000 3,129.00
0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 168.000
SY -87.001 -741.68
8.52500 80.999 690.52
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PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0004 15:39:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-20-BF
0180 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000
LF 76.100 4,185.50
55.00000 76.100 4,185.50
0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000
LF -76.100 -1,369.80
18.00000 13.900 250.20
0185 601-03040 CONCRETE CLASS D (BRIDGE) 57.000 5.560
cy 8.050 1,811.25
225.00000 13.610 3,062.25
CAT 0301 CURRENT AMT 35,135.00 $ 8,980.73$ 16,279.47
CAT NO0302 STRUCTURE F-20-BQ
0190 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 0.000
sy 48.910 1,662.94
34.00000 48.910 1,662.94
0195 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000
TON 0.000 0.00
6,500.00000 0.000 0.00
0200 515-00400 CONCRETE SEALER 250.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0205 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 250.000 0.000
SY 68.000 1,428.00
21.00000 68.000 1,428.00
0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 250.000
SY -68.000 -579.70
8.52500 182.000 1,551.55
0210 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500
LF 0.000 0.00
18.00000 85.500 1,539.00
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PCN: 15053-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0704-205 ESTIMATE NO: 0004 15:39:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE F-20-BQ

0215 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 0.000
cy 5.430 1,221.75
225.00000 5.430 1,221.75
CAT 0302 CURRENT AMT $ 37,352.50 $ 3,732.99% 7,403.24

CAT NO0303 STRUCTURE F-20-BR

0220 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 0.000
sy 122.780 4,174.52
34.00000 122.780 4,174.52
0225 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000
TON 0.000 0.00
6,500.00000 0.000 0.00
0230 515-00400 CONCRETE SEALER 250.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0235 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 250.000 0.000
SY 138.000 2,898.00
21.00000 138.000 2,898.00
0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 250.000
SY -138.000 -1,176.45
8.52500 112.000 954.80
0240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500
LF 0.000 0.00
18.00000 85.500 1,539.00
0245 601-03040 CONCRETE CLASS D (BRIDGE) 62.000 0.000
cY 13.710 3,084.75
225.00000 13.710 3,084.75
CAT 0303 CURRENT AMT $ 37,352.50 $ 8,980.82$ 12,651.07

PROJECT TOTAL CURRENT AMT § 978,726.10 $ 61,670.40 3 322,178.07



